
Activity ID Activity Name Start Finish Comment SOR - 
MOR

MAJOR MILESTONEMAJOR MILESTONE 23-Apr-01 A 17-Sep-04

23-Apr-01 A 17-Sep-04

AUR0060 Ground System Review 23-Apr-01 A 25-Apr-01 A

AUR0070 MPR 20-Feb-03 A 21-Feb-03 A MOR

AUR0200 MOR 26-Feb-03 A 26-Feb-03 A MOR

AUR0400 FOR 24-Feb-04* 25-Feb-04 chn 2/19 PO

AUR0600 Ground System Freeze 18-Apr-04* chn 2/19 CD

AUR0800 FRR - Flight Readiness Review 11-Jun-04* chn 2/19 CD

AUR1000 AURA LRD (NET) 17-Jun-04* chn 2/19 CD

AUR1140 Aura SORR (Tentative) 11-May-04 11-May-04 chn 2/19 AH

AUR2000 Transition to ESMO 17-Sep-04* chn 2/19 CD

ERPSERPS 15-Aug-03 A 29-Oct-03 A

ERPSERPS 15-Aug-03 A 29-Oct-03 A

ERP0100 Install ERPS 15-Aug-03 A BS

ERP0110 Install GSIPS @ Norway (SG3) 15-Aug-03 A BS

ERP0130 Provide 911 capability 29-Oct-03 A BS

AURA PROJECTAURA PROJECT 13-Nov-02 A 12-Jun-04

13-Nov-02 A 12-Jun-04

AUR1010 OMI Delivery 13-Nov-02 A

AUR1020 OMI Integration 02-Dec-02 A 20-Dec-02 A

AUR1030 MLS Delivery 14-Dec-02 A

AUR1040 MLS Integration 14-Dec-02 A 18-Mar-03 A NGS

AUR1045 TES Delivery 25-Apr-03 A CD

AUR1060 TES Integration 20-May-03 A 03-Jun-03 A CD

AUR1063 TES EM Delivery 18-Nov-02 A

AUR1066 TES EM Integration 18-Nov-02 A 14-Dec-02 A

AUR1070 HIRDLS Delivery 10-Dec-02 A

AUR1080 HIRDLS Integration 10-Dec-02 A 08-Mar-03 A NGS

AUR1100 SCIF-1 (Bus Only) 03-Dec-02 A 03-Dec-02 A MOR

AUR1110 SCIF-2 01-Feb-03 A 03-Feb-03 A MOR

AUR1130 CPT #1 (abbreviated) 26-Mar-03 A 31-Mar-03 A NGS

AUR1150 SCIF 3 20-Mar-03 A 20-Mar-03 A NGS

AUR1170 CPT #2 (baseline, post-dynamics) 12-May-03 A 16-May-03 A CD
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Activity ID Activity Name Start Finish Comment SOR - 
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AUR1180 CPT #3 & EMC TEST 09-Jul-03 A 20-Jul-03 A CD

AUR1185 CPT #4 & 5 (hot/cold - TV) 06-Oct-03 A 26-Oct-03 A CD

AUR1190 Mission Test #1 (60 hrs) 22-Jul-03 A 22-Jul-03 A CD

AUR1205 Thermal Vac Test 22-Sep-03 A 30-Oct-03 A CD

AUR1230 Mission Test #2 (36 hours) 19-Nov-03 A 22-Nov-03 A CD

AUR1240 CPT #6 (abbreviated, pre-ship) 12-Jan-04 A 18-Jan-04 A chng 2/19 CD

AUR1270 SCIF-4 06-Feb-04 A 09-Feb-04 A chn 2/19 CD

AUR1290 MR #1 (L-90) 04-Aug-03 A 07-Aug-03 A CD

AUR1310 Aura Ship to WTR 23-Mar-04* 24-Mar-04 chn 2/19 CD

AUR1330 MR #2 (L-60) (dependent on ship date) 13-Mar-04* 19-Mar-04 chn 2/19 CD

AUR1360 CPT #7 (Launch Site) 01-Apr-04* 08-Apr-04 chn 2/19 CD

AUR1370 SCIF-5 13-Apr-04* 14-Apr-04 chn 2/19 CD

AUR1390 MR #3 (L-30) 26-Apr-04* 29-Apr-04 chn 2/19 CD

AUR1410 MR #4 (L-14) 01-Jun-04* 03-Jun-04 chn 2/19 CD

AUR1430 MR #5 (L-7) (dependent on final launch CRD) 11-Jun-04* 12-Jun-04 chn 2/19 CD

EMOSEMOS 25-Jul-01 A 23-Apr-04

25-Jul-01 A 23-Apr-04

EMO0110 EMOS SDR 25-Jul-01 A

EMO0210 PMDB Preliminary 01-Nov-01 A

EMO0230 Temp EOC Deployment Begins 26-Apr-02 A

EMO0250 PMDB Delivery 1 (FSW Bundle) 03-May-02 A

EMO0270 PMDB Delivery 2 14-Aug-02 A

EMO0310 EMOS Bld 11 (online only) to S9 07-Sep-02 A

EMO0330 PMDB Delivery 3 (FSW v1.3) 03-Nov-02 A MOR

EMO0350 IST Deployment 02-Oct-02 A 23-Apr-04 PJ

EMO0360 PMDB #1 22-Apr-03 A PJ

EMO0370 PMDB #2 27-Jun-03 A PJ

EMO0410 EMOS Build 12 Delivery 04-Mar-03 A MOR

EMO0420 EMOS Build 13 Early MMS Delivery 16-May-03 A PJ

EMO0430 PMDB Delivery 4 (FSW v1.4) 27-Feb-03 A

EMO0440 EMOS Build 12.x patch PSR (EMOS MMS B13-Early) 16-May-03 A PJ

EMO0470 EMOS Build 13 Delivery (Includes PMDB#2) 29-Jul-03 A 08-Aug-03 A PJ

EMO0475 EMOS Build 13 Online/Analysis (w/PMDB#2) 15-Aug-03 A 22-Aug-03 A PJ

EMO0476 PMDB #2 Patch for MMS Build 13 10-Sep-03 A 18-Sep-03 A PJ

EMO0477 Build 13 Online Patch PSR 26-Sep-03 A 26-Sep-03 A PJ

EMO0480 Pre-Ship PMDB #3 02-Nov-03 A BS

EMO0490 FSW v1.5 to Raytheon 19-Nov-03 A 19-Nov-03 A PJ

EMO0500 MMS Build 14 Initial Delivery PSR 31-Oct-03 A 31-Oct-03 A PJ

EMO0510 EMOS Build 14 Online/Analysis PSR 08-Dec-03 A PJ
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EMO0520 EMOS Build 14 MMS PSR 08-Dec-03 A 08-Dec-03 A PJ

EMO0550 EMOS Build 15 Delivery 10-Feb-04 A 19-Feb-04* chg 2/19 PJ

EMO0560 Pre-Ship PMDB #4 09-Jan-04 A 09-Jan-04 A chg 2/19 PJ

EMO0565 PMDB #5 to Raytheon 05-Mar-04* 05-Mar-04 add 2/19 PJ

EMO0570 EMOS Build 15.x Del. w/PMDB #5 (NET) 22-Mar-04* 22-Mar-04 add 2/19 PJ

ETSETS 29-Sep-01 A 25-Apr-03 A

29-Sep-01 A 25-Apr-03 A

ETS0700 MPS/Aura Release 3.0 Beta 29-Sep-01 A

ETS0800 MPS/Aura Release 3.0 Final 12-Jan-02 A

ETS1000 MPS PC in S9 09-May-02 A

ETS1100 MPS/Aura Release 3.1 10-Aug-02 A

ETS1150 MPS/Aura release 3.2 24-Aug-02 A

ETS1170 MPS/Aura Release 3.3 (1553 I/F) 25-Oct-02 A 25-Oct-02 A

ETS1180 MPS/Aura Release 3.5 25-Apr-03 A BS

ETS1400 ETS Acceptance after ETSF Upgr 22-Oct-02 A 25-Oct-02 A

ETS1500 Delivery of 1553 I/F 26-Oct-02 A

EDOSEDOS 16-Jun-02 A 17-Nov-03 A

16-Jun-02 A 17-Nov-03 A

EDO1200 EDOS Aura Release C4.3 16-Jun-02 A

EDO1300 EDOS to HIRDLS Connectivity 12-Mar-03 A

EDO1320 EDOS to OMIS ONRTS Connectivity 17-Jan-03 A

EDO1340 EDOS to HIRDLS RBDs 19-Mar-03 A

EDO1360 EDOS to OMIS ONRTS 23-Jan-03 A

EDO1365 EDOS TO EDOS Data Server Connectivity 12-Mar-03 A

EDO1370 EDOS sent to EDOS Data Server Test RBDs 19-Mar-03 A

EDO1375 EDOS Data Server to KNMI Connectivity 13-Feb-03 A

EDO1400 C4.3 Training (System B) 17-Jun-02 A 21-Jun-02 A

EDO1450 C4.3 AT (System B) 24-Jun-02 A 26-Jul-02 A

EDO1500 EDOS Interface Data Flow w/DAACS 17-Jul-02 A

EDO1620 EDOS/EOC RBD 29-Jan-03 A

EDO1700 EDOS-TRW Vexcel Communications Test 14-Dec-02 A

EDO1710 EDOS Release 4.5 (SGI HW Updates) 23-Apr-03 A CRM

EDO1720 EDOS Release 4.5a (Aura CODAs) 23-Apr-03 A CRM

EDO1730 EDOS Release 4.5b (Secure FTP) 10-Jul-03 A CRM

EDO1740 EDOS AIX HW Upgrades 30-Jul-03 A CRM

EDO1760 EDOS Release 4.5C (Aura MSRD changes) 11-Jul-03 A 11-Jul-03 A CRM

EDO1770 EDOS Release 4.5E (SG3 Polar Site) 16-Sep-03 A 16-Sep-03 A CRM

EDO1790 EDOS C4.6 Transition to Operations 17-Nov-03 A 17-Nov-03 A CRM

FLIGHT DYNAMICSFLIGHT DYNAMICS 02-Oct-02 A 15-Sep-04
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02-Oct-02 A 15-Sep-04

FDS1060 Begin Aura Development 02-Oct-02 A

FDS1100 Installation of Aura FDS HW in EOC 23-Jun-03 A 23-Jun-03 A LN

FDS1110 Receive Instr Team Input (Dependency) 11-Sep-03 A BS

FDS1120 Aura FDS Release A 14-Jul-03 A LN

FDS1140 Aura FDS Sample Products Available 14-Jul-03 A LN

FDS1160 Aura FDS Release B 30-Sep-03 A BS

FDS1180 Aura FDS Release C 27-Oct-03 A BS

FDS1185 Aura FDS Release D 28-Oct-03 A 11-Feb-04 A chg 2/19 LN

FDS1190 Aura FDS Release D.1 12-Feb-04 A 05-Apr-04 add 2/23 EC

FDS1200 Aura FDS Release E 15-Sep-04* chg 2/19 LN

FDS1215 TRMM Auto FDS Operational 19-Feb-04 19-Feb-04 PUSH

FDS1220 FDS Internal Readiness Review 19-Feb-04* 19-Feb-04 PUSH BS

MRTT INTEG & TESTMRTT INTEG & TEST 23-Oct-02 A 07-May-04

EGS-1EGS-1 24-Oct-02 A 24-Oct-02 A

EGS1000 EGS-1 EOC/TRW Tlm/Cmd Connectivity 24-Oct-02 A 24-Oct-02 A MOR

EGS1001 1.1 EOC/TRW Tlm&Cmd Connectivity Test 24-Oct-02 A 24-Oct-02 A RM

EGS-2EGS-2 30-Oct-02 A 13-Nov-02 A

EGS2000 EGS-2 TRW RF Tests 30-Oct-02 A 13-Nov-02 A RM

EGS2100 EGS-2a EOC-TRW TRDS Antenna Alignment 30-Oct-02 A 30-Oct-02 A MOR

EGS2101 2a.1 TRW Antenna Alignment Test 30-Oct-02 A 30-Oct-02 A RM

EGS2200 EGS-2b CTV RF Compatibility Test at TRW 11-Nov-02 A 13-Nov-02 A MOR

EGS2201 2b.1 CTV RF Compatibility Test 13-Nov-02 A 13-Nov-02 A RM

EGS-3EGS-3 23-Oct-02 A 23-Oct-02 A

EGS3000 EGS-3 SN-EOC S-Band Tlm&Cmd Test 23-Oct-02 A 23-Oct-02 A RM

EGS3001 3.1 SN-EOC S-Band Tlm&Cmd Test 23-Oct-02 A 23-Oct-02 A RM

EGS-4EGS-4 12-Feb-03 A 01-Apr-04

EGS4000 EGS-4 GN-EOC S-Band Tlm & Cmd Tests 12-Feb-03 A 03-Oct-03 A RM

EGS4100 AGS-EOC S-Band Tlm & Cmd Test 15-Apr-03 A 23-Mar-04 RM

EGS4101    EGS-4a.1 AGS: EOC-GSIP 15-Apr-03 A RM

EGS4102 EGS-4a.2 AGS: EOC-GSIP 07-May-03 A RM

EGS4103 EGS 4a.3 AGS: RF 29-Sep-03 A 30-Sep-03 A RM

EGS4104 EGS-4a.4 Non Real-Time 23-Mar-04* 23-Mar-04 chg 2/19 RM

EGS4200 4b. PF1-EOC S-Band Tlm&Cmd Test 17-Apr-03 A 01-Apr-04 RM

EGS4201    EGS-4b.1 PF1: EOC-GSIP 17-Apr-03 A RM

EGS4202    EGS-4b.2 PF1: RF 02-Oct-03 A 03-Oct-03 A RM

EGS4203 EGS-4b.3 Non Real-Time 01-Apr-04* 01-Apr-04 chg 2/19 RM

EGS4300 4c. SGS-EOC S-Band Tlm&Cmd Test 23-Apr-03 A 02-Mar-04 RM

EGS4301    EGS-4c.1 SGS: EOC-GSIP 23-Apr-03 A RM
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EGS4302 EGS-4c.2 SGS: EOC-GSIP 14-May-03 A RM

EGS4303 EGS-4c.3 EOC-GSIP 07-Jul-03 A 07-Jul-03 A RM

EGS4304 EGS-4c.4 SGS:RF 12-Sep-03 A 13-Sep-03 A RM

EGS4305 EGS-4c.5 Non Real-Time 02-Mar-04* 02-Mar-04 chg 2/19 RM

EGS4400 EGS 4d. SKS-EOC S-Band Tlm&Cmd Test 30-Apr-03 A 04-Mar-04* RM

EGS4401 EGS 4d.1 EOC-GSIP 30-Apr-03 A 30-Apr-03 A RM

EGS4402 EGS-4d.2 SKS:RF 14-Sep-03 A 15-Sep-03 A RM

EGS4403 EGS-4d.3 Non Real-Time 04-Mar-04* 04-Mar-04 chg 2/19 RM

EGS4500 EGS 4e. WGS-EOC S-Band Tlm&Cmd Test 12-Feb-03 A 19-Feb-04 RM

EGS4503 EGS-4e.1-3 WGS: TLM & CMD Data Flow 12-Feb-03 A 05-Mar-03 A RM

EGS4504 EGS-4e.4 WGS:RF 01-Apr-03 A RM

EGS4505 EGS-4e.5 WGS:RF (Launch Phase) 26-Aug-03 A 27-Aug-03 A RM

EGS4506 EGS-4e.6 Non Real-Time 20-Feb-04 A 20-Feb-04 A chg 2/19 RM

EGS4600 EGS-4f SG3-EOC S-Band TIm&Cmd Test 04-Aug-03 A 10-Mar-04 RM

EGS4601 EGS 4f.1 EOC-GSIP 04-Aug-03 A 04-Aug-03 A RM

EGS4602 EGS 4f.2 SKS: RF 16-Sep-03 A 17-Sep-03 A RM

EGS4603 EGS-4f.3 Non Real-Time 10-Mar-04* 10-Mar-04 added 1/15 RM

EGS4700 EGS-4g GL-EOC S-Band Tlm&Cmd Test 01-Apr-04 01-Apr-04 added 1/15 RM

EGS4701 EGS-4g.1 EOC-GSIP 01-Apr-04* 01-Apr-04 added 1/15 RM

EGS-5EGS-5 21-May-03 A 01-Apr-04

EGS5000 EGS-5 GN-EDOS X-Band Telemetry Tests 21-May-03 A 04-Mar-04 GT

EGS5100 EGS 5a. AGS-EDOS X-Band Tlm Test 21-May-03 A 18-Jun-03 A RM

EGS5101 EGS-5a.1 AGS - EDOS X-Band TIm Test 21-May-03 A 21-May-03 A RM

EGS5102 EGS-5a.2 AGS - EDOS X-Band TIm Test 28-May-03 A RM

EGS5103 EGS-5a.3 AGS - EDOS X-Band TIm Test 18-Jun-03 A RM

EGS5200 EGS-5b PF-1 - EDOS X-Band TIm Test 25-Jun-03 A RM

EGS5201 5b.1 PF-1-EDOS X-Band Tlm Test 25-Jun-03 A 25-Jun-03 A RM

EGS5300 EGS-5c SGS - EDOS X-Band TIm Test 02-Jul-03 A RM

EGS5301 5c.1 SGS-EDOS X-Band Tlm Test 02-Jul-03 A 02-Jul-03 A RM

EGS5400 EGS-5d SKS - EDOS X-Band TIm Test 20-Jun-03 A RM

EGS5401 5d.1 SKS-EDOS X-Band Tlm Test 20-Jun-03 A 20-Jun-03 A RM

EGS5500 EGS-5e WGS - EDOS X-Band TIm Test 25-Sep-03 A 25-Sep-03 A RM

EGS5501 5e.1 WGS-EDOS X_Band Tlm Test 25-Sep-03 A 25-Sep-03 A chng 1/15 RM

EGS5600 EGS-5f. SG3-EDOS X-Band Tlm Test 25-Sep-03 A 25-Sep-03 A RM

EGS5601 5f.1 SG3-EDOS X_Band Tlm Test 25-Sep-03 A 25-Sep-03 A chng 1/15 RM

EGS5700 EGS-5g GL-EDOS X-Band Tlm Test 01-Apr-04 01-Apr-04 added 1/15 RM

EGS5701 EGS-5g.1 GL-EDOS X-Band Tlm Test 01-Apr-04* 01-Apr-04 added 1/15 RM

EGS-6EGS-6 28-Jul-03 A 02-Dec-03 A

EGS6000 EGS-6 GN&SN Mission Planning & Scheduling Tests 28-Jul-03 A 02-Dec-03 A RM
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EGS6100 EGS-6a DSMC-GN 26-Aug-03 A 24-Nov-03 A RM

EGS6101 6a.1 Mission Planning & Scheduling Test - DSMC-GN 26-Aug-03 A 28-Aug-03 A RM

EGS6102 6a.2 Mission Planning & Scheduling Test - DSMC-GN 24-Nov-03 A 24-Nov-03 A RM

EGS6200 EGS-6b DSMC-SN 28-Jul-03 A 29-Jul-03 A RM

EGS6201 6b.1 Mission Planning & Scheduling Test - DSMC-SN 28-Jul-03 A 29-Jul-03 A RM

EGS6300 EGS-6c TDRS 14-Oct-03 A 02-Dec-03 A RM

EGS6301 6c.1 Mission Planning & Scheduling Test - TDRS 14-Oct-03 A 14-Oct-03 A RM

EGS6302 6c.2 Mission Planning & Scheduling Test - TDRS 02-Dec-03 A 02-Dec-03 A GT

EGS-7EGS-7 14-Jul-03 A 24-Oct-03 A

EGS7000 EGS-7 Mission Science Data Processing Tests 14-Jul-03 A 24-Oct-03 A RM

EGS7001 EGS-7.1 Joint EGS/MOSS-2 (JEM#1) 14-Jul-03 A 18-Jul-03 A RM

EGS7002 EGS-7.2 Joint EGS/MOSS-3 (JEM#2) 20-Oct-03 A 24-Oct-03 A RM

EGS-8EGS-8 11-Aug-03 A 10-Apr-04

EGS8000 EGS-8 GN Station Automation and Tracking Data 11-Aug-03 A 10-Apr-04 RM

EGS8100 EGS-8a AGS Station Automation and Tracking Data 11-Aug-03 A 10-Apr-04* RM

EGS8101 8a.1 AGS Static File (FDF) 11-Aug-03 A 11-Aug-03 A RM

EGS8200 EGS-8b PF1 Station Automation and Tracking Data 14-Aug-03 A 19-Feb-04* RM

EGS8201 8b.1 PF1 Static File (FDF) 14-Aug-03 A 14-Aug-03 A RM

EGS8300 EGS-8c SGS Station Automation and Tracking Data 12-Aug-03 A 19-Feb-04* RM

EGS8301 8c.1 SGS Static File (FDF) 12-Aug-03 A 13-Aug-03 A RM

EGS8400 EGS-8d SKS Station Automation and Tracking Data 13-Aug-03 A 19-Feb-04* RM

EGS8401 8d.1 SKS Static File (FDF) 13-Aug-03 A 14-Aug-03 A RM

EGS8500 EGS-8f  SG3 Station Automation and Tracking Data 24-Mar-04 24-Mar-04 RM

EGS8501 8f.1 SG3 Static File (FDF) 24-Mar-04* 24-Mar-04 chg 2/19 RM

EGS8600 EGS-8g GL Station Automation and Tracking Data Test 01-Apr-04 01-Apr-04 DELETE RM

EGS8601 EGS-8g.1 GL Static File (FDF) 01-Apr-04* 01-Apr-04 DELETE RM

EGS-9EGS-9 06-Jan-04 A 07-May-04

EGS9000 EGS-9 EGS Integrated EtE Tests 06-Jan-04 A 07-May-04 RM

EGS9100 EGS 9.a EGS S-Band 20-Jan-04 A 22-Jan-04 A RM

EGS9101 9a.1 EGS S-Band Integrated End-to-End Test 20-Jan-04 A 22-Jan-04 A chg 2/19 RM

EGS9102 9a.2 EGS S-Band Integrated End-to-End Test 30-Mar-04* 31-Mar-04 added 2/19 RM

EGS9200 EGS 9.b EGS X-Band 06-Jan-04 A 07-Jan-04 A chng 1/15 RM

EGS9201 9b.1 EGS X-Band Integrated End-to-End Test 06-Jan-04 A 07-Jan-04 A chng 1/15 RM

EGS9300 EGS-9.c Multi-mission Performance Test (S&X-Band) 03-May-04 07-May-04 RM

EGS9301 9c.1 EGS Multi-Mission Performance Test (S&X-Band) 03-May-04* 07-May-04 chg 2/19 RM

EGS-10EGS-10 19-Feb-04 19-Feb-04

EGS10000 EGS-10 EOC/VAFB Launch Site Tests (IPF) 19-Feb-04* 19-Feb-04 RM

EGS10001 10.1 EOC-VAFB Launch Site Tests (IPF) 19-Feb-04* 19-Feb-04 chg 2/19 RM

EGS-11EGS-11 03-Mar-04 03-Mar-04
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EGS11000 EGS-11 Backup EOC Tlm/Cmd Test 03-Mar-04* 03-Mar-04 chng 1/15 RM

EGS11001 11.1 Backup EOC Tlm & Cmd Test 03-Mar-04* 03-Mar-04 chng 1/15 RM

EGS-12EGS-12 03-Mar-04 06-Apr-04

EGS12000 EGS-12 Spacecraft 911 Tests 06-Apr-04 06-Apr-04 RM

EGS12100 EGS-12.a EOC - SN/TDRS 911 Test 06-Apr-04 06-Apr-04 RM

EGS12101 12a.1 EOC-SN/TDRS 911 Test 06-Apr-04* 06-Apr-04 chg 2/19 RM

EGS12200 EGS-12.b Backup EOC - SN/TDRS 911 Test 03-Mar-04 03-Mar-04 DELETE RM

EGS12201 12b.1 Backup EOC-SN/TDRS 911 Test 03-Mar-04* 03-Mar-04 DELETE RM

EPGN/CSOCEPGN/CSOC 22-Oct-02 A 05-May-03 A

22-Oct-02 A 05-May-03 A

EPG1000 Start Aura S-Band Testing 22-Oct-02 A

EPG1100 WSC/SN Ready for Testing 22-Oct-02 A

EPG1200 EPGN Ready for Aura Testing, HW & SW 05-May-03 A DM

EOS NETWORKS (EMSn AND ESSn)EOS NETWORKS (EMSn AND ESSn) 17-Oct-01 A 19-Mar-04

OMIOMI 16-Jul-02 A 26-Jun-03 A

NET1221 GSFC DAAC to OMI SIPS @ GSFC w/in B32 (Local) 16-Jul-02 A

NET1231 EDOS to GSFC DAAC for OMI PDSs/EDSs 16-Jul-02 A

NET1241 EDOS to OMI NRTS @GSFC w/in B32 (Local) 16-Jul-02 A

NET1251 OMI NRTS/SIPS @GSFC to ODPS@NIVR/KNMI 01-Nov-02 A

NET1261 OMI SIPS @ GSFC to Aerospace Bldg (10 Mbps) 26-Jun-03 A RR

NET1271 GSFC DAAC to ODPS @ NIVR/KNMI (Netherland) 15-Nov-02 A

NET1281 EOC@GSFC to 1st OMI IST @KNMI (Netherland) 02-Oct-02 A

NET1291 EOC @GSFC to 2nd OMI IST @NIVR (Netherland) 02-Oct-02 A

NET1295 EDOS@GSFC to ODPS at NIVR/KNMI (Netherland) 30-Apr-03 A

HIRDLSHIRDLS 16-Jul-02 A 31-Jan-03 A

NET1311 EDOS to GSFC DAAC for HIRDLS PDSs/EDSs (local) 16-Jul-02 A

NET1321 GSFC DAAC to HIRDLS SIPS @NCAR (FTP&TCP/IP) 16-Jul-02 A

NET1331 EDOS @ GSFC to HIRDLS NRTS @ NCAR, Boulder 02-Oct-02 A

NET1341 HIRDLS NRTS @GSFC to HIRDLS PI SCF @Oxford ... 31-Jan-03 A

NET1351 EOC @GSFC to HIRDLS IST @NCAR (Boulder) 02-Oct-02 A

NET1361 EOC @GSFC to HIRDLS IST @Oxford (UK) 15-Dec-02 A

NET1365 MLS SIPS@JPL to MLS SCF@JPL 16-Jul-02 A RR

TESTES 16-Jul-02 A 16-Dec-02 A

NET1411 LaRC DAAC to TES SIPS @ JPL 16-Jul-02 A

NET1421 EDOS @ GSFC to LaRC DAAC for TES PDSs/EDSs 16-Jul-02 A

NET1431 GSFC DAAC to TES SIPS @JPL for DPREP Products 15-Dec-02 A

NET1441 TES SIPS @JPL to TES PI SCF @ JPL 16-Dec-02 A

NET1451 EOC @ GSFC to TES IST @ JPL 25-Sep-02 A

MLSMLS 16-Jul-02 A 15-Dec-02 A
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NET1511 GSFC DAAC to MLS SIPS @ JPL 16-Jul-02 A

NET1521 EDOS to GSFC DAAC for MLS PDSs/EDSs 16-Jul-02 A

NET1531 GSFC DAAC to MLS PI SCF @ JPL 15-Dec-02 A

NET1551 EOC @ GSFC to MLS IST @ JPL 25-Sep-02 A

NGST FacilityNGST Facility 17-Oct-01 A 19-Mar-04

NET1610 EOC & ERPS@GSFC to ERPS@TRW Facility 17-Oct-01 A

NET1620 EOC @GSFC to IST TRW Facility 02-Oct-02 A

NET1630 EOC @ GSFC to SCITF @ TRW Facility 16-Sep-02 A

NET1640 GSFC (B32)/TRW (Redondo) 75 Mbps SIP Data svc 02-Oct-02 A

NET1650 EOC and ERPS@GSFC to ERPS @VAFB - TCP/IP 19-Mar-04 RR

NET1660 IP (Closed) Data Service (T1) Betw GSFC & VAFB 19-Mar-04 RR

Voice ServiceVoice Service 17-Oct-01 A 19-Mar-04

NET1810 GSFC to Redondo (TRW) Full Duplex 4-wire voice 17-Oct-01 A in service

NET1820 EOC @ GSFC to SCITF @ TRW Voice Service 01-Feb-03 A

NET1840 EOC @ GSFC to TES IST @ JPL Voice Service 15-Mar-03 A RR

NET1850 EOC @ GSFC to MLS IST @ JPL Voice Service 07-Apr-03 A RR

NET1890 EOC@ GSFC to VAFB - Voice Service 19-Mar-04 RR

NET1900 Provide voice service betw GSFC & UCAR in Boulder,... 01-Dec-03 A 24-Feb-04 RR

FACILITIESFACILITIES 19-Feb-04 19-Feb-04

19-Feb-04 19-Feb-04

FAC1000 Hardware PCA 19-Feb-04 19-Feb-04 PUSH

FOTFOT 16-Sep-02 A 03-May-04

16-Sep-02 A 03-May-04

FOT1400 FOT/IPG Checkout of EMOS 23-Sep-02 A 11-Oct-02 A

FOT1420 AURA ETSF Configuration Checkout 16-Sep-02 A 16-Oct-02 A

FOT1440 ETSF/MPS Configuration /Checkout 04-Nov-02 A 02-Jan-03 A

FOT1460 Test Script Generation 03-Oct-02 A 14-Nov-02 A

FOT1480 Generate CECIL Procs 11-Oct-02 A 26-Nov-02 A

FOT1500 Build Test FSW Patches, SUROM, EEPROM Loads 11-Oct-02 A 18-Nov-02 A

FOT1520 Build/Test SCSs, MCLs 18-Nov-02 A 20-Nov-02 A

FOT1540 Test Coordination; Dry-Run SCIF 1 25-Nov-02 A 26-Nov-02 A

FOT1560 Perform TDRSS Testing with RFSOC 20-Nov-02 A 20-Nov-02 A

FOT1580 SCIF 1 TRR 26-Nov-02 A 26-Nov-02 A

FOT1600 First Opportunity for SCIF 1 Test 03-Dec-02 A 03-Dec-02 A

FOT1610 SCIF 1 03-Dec-02 A 03-Dec-02 A

FOT1770 SCIF 2 31-Jan-03 A 01-Feb-03 A AJ

FOT2080 SCIF 3 19-Mar-03 A 20-Mar-03 A AJ

FOT2220 MT 1 TRR 17-Jul-03 A 17-Jul-03 A RC

FOT2260 MT 1 22-Jul-03 A 24-Jul-03 A RC

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
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FOT2460 MT 2 TRR 13-Nov-03 A 14-Nov-03 A RC

FOT2500 MT 2 19-Nov-03 A 20-Nov-03 A RC

FOT2680 SCIF 4 TRR 04-Feb-04 A 04-Feb-04 A chg 2/19 RC

FOT2720 SCIF 4 06-Feb-04 A 09-Feb-04 A chg 2/19 RC

FOT3020 SCIF 5 TRR 10-Apr-04 10-Apr-04 RC

FOT3060 SCIF 5 13-Apr-04 13-Apr-04 RC

FOT3120 S/C Training L 1&2 (C&DH, COMM, TCS, EPS) 15-Apr-03 A 08-May-03 A RC

FOT3130 S/C Training L 1&2 (FSW, GNC, Systems) 15-Apr-03 A 08-May-03 A RC

FOT3140 Launch & Early Orbit Nominal Ops 30-Jul-03 A 01-Aug-03 A RC

FOT3150 Launch & Early Orbit Contingency Ops 30-Jul-03 A 01-Aug-03 A RC

FOT3160 Instrument Training 27-Jun-03 A 12-Mar-04 chg 2/19 RC

FOT3200 Spacecraft Ops Exercises 29-Jan-03 A 24-Mar-04 RC

FOT3210 Day in the Life 01-Sep-03 A 11-Sep-03 A RC

FOT3220 Ground Operations Exercises 24-Mar-04 30-Mar-04 RC

FOT3230 Contingency Operations Exercises 29-Jan-03 A 24-Mar-04 RC

FOT3300 Online Training & Certification 01-Apr-03 A 03-May-04* chg 2/19 RC

SCIENCE DEVELOPMENTSCIENCE DEVELOPMENT 30-Jan-02 A 11-May-04

30-Jan-02 A 11-May-04

SDO1000 ECS 6A.XP PSR 30-Jan-02 A

SDO1010 ECS Solaris Upgrade PSR 31-May-02 A

SDO1015 ECS 6A.07/Synergy III PSR 31-Jan-03 A MOR

SDO1070 ICTs 16-Jul-02 A 30-Sep-03 A AH

SDO1080 MOSS-1 28-Apr-03 A 30-Apr-03 A AH

SDO1100 MOSS-2/JEM #1 14-Jul-03 A 18-Jul-03 A AH

SDO1120 MOSS-3/JEM #2 20-Oct-03 A 24-Oct-03 A MOR

SDO1140 AURA SORR (Tentative) 11-May-04* chg 2/19 AH

SDO1160 MOSS-4 05-Apr-04* 10-Apr-04 chg 2/19 AH

DOCUMENTATIONDOCUMENTATION 20-Jul-00 A 19-Jun-04

Aura DocumentationAura Documentation 20-Jul-00 A 04-Jun-04

AUD0100 Aqua/Aura FSW Maint and CM Plan 19-Feb-04* PUSH MOR

AUD1000 D31174 TRW, EOS Aura Command Allocation Doc 20-Jul-00 A

AUD1020 D31175 TRW, EOS Aura Telemetry Allocation Doc 20-Jul-00 A

AUD1040 D27515 EOS Comm S/C ICD EOS AURA S/C & GS 20-Jul-00 A

AUD1060 Spacecraft Instrument Interface Test Plan (SCIF) 16-Mar-02 A

AUD1080 Aura Test Description Doc (S/C Tests) 19-Feb-04* PUSH

AUD1200 Aura Long Term Plan 26-Oct-01 A MOR

AUD1220 423-420-9 Appnd Z Aura S/C I/f w/Contr 12-Nov-02 A 12-Nov-02 A

AUD1280 423-10-47, EOS Aura Mission Specific Reqmts Doc. 24-Jun-03 A 24-Jun-03 A HH

AUD1320 ES-SDA-005 TRW, EOS Aura FSW req spec 19-Feb-04 19-Feb-04 PUSH
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AUD1340 Launch & Early Orbit  Mgmt Plan 15-Mar-04* VG

AUD1370 Long Term Plan - Baseline 19-Feb-04* PUSH MOR

AUD1380 Launch Handbook Draft 08-Mar-04 08-Mar-04 VG

AUD1385 Launch Handbook Final 03-Jun-04 04-Jun-04 VG

AUD1390 Mission Rules 18-May-04 L-1mo MOR

AUD1400 Instr Ops Undst Doc HIRDLS 19-Feb-04* PUSH MOR

AUD1420 Instr Ops Undst Doc OMI 19-Feb-04* PUSH MOR

AUD1440 Instr Ops Undst Doc TES 19-Feb-04* PUSH MOR

AUD1460 Instr Ops Undst Doc MLS 19-Feb-04* PUSH MOR

AUD1480 Network Operations Support Plan (NOSP) L-30Days 05-May-04* HH

AUD1520 Operations Transition Plan - Draft (FOR) 19-Feb-04* PUSH CD

AUD1540 Operations Transition Plan - Final 19-Feb-04* PUSH MOR

AUD1550 HIRDLS Instrument and FSW Users Guide 03-Sep-03 A MOR

NGSTNGST 12-Nov-02 A 19-Jun-04

AUD1140 Appendix Z to S/C to Ground ICD update 12-Nov-02 A 12-Nov-02 A MOR

AUD1180 Aura Orbital Activation Procedures - Final 18-Apr-04 L-2mo MOR

AUD1190 Flight Ops Procedures - Final 18-Apr-04 L-2mo MOR

AUD1210 Constraints Database - Final 18-Apr-04 L-2mo MOR

AUD1230 Command Allocation Document - Final 02-Jun-04* HH

AUD1250 Telemetry Allocation Document - Final 02-Jun-04* HH

AUD1260 SCS/TMON Handbook 18-Apr-04 L-2mo MOR

AUD1270 Sustaining Engineering Plan 19-Jun-04* ESMOS hand... MOR

AUD1290 Post-launch Report 19-Jun-04* ESMOS hand... MOR

ECS DocumentationECS Documentation 17-Oct-00 A 19-Feb-04

ECD1000 GDAAC/ECS-MLS SIPS ICD 17-Oct-00 A GI

ECD1020 GDAAC/ECS-HIRDLS SIPS ICD 20-Dec-01 A GI

ECD1040 LDAAC/ECS-TES SIPS ICD 22-Feb-02 A GI

ECD1060 GDAAC/ECS-OMI SIPS ICD (Approved) 13-Nov-03 A 08-Dec-03 A GI

ECD1100 GDAAC/ECS-OMI (ODPS KNMI) ICD (Approved) 21-Aug-03 A 25-Nov-03 A SS

ECD1120 OA TES SIPS - LDAAC (Approved) 22-Sep-03 A GI

ECD1140 OA HIRDLS SIPS - GDAAC 19-Feb-04* PUSH GI

ECD1160 OA MLS SIPS - GDAAC 19-Feb-04* PUSH GI

ECD1180 OA OMI SIPS - GDAAC (Signed) 28-Oct-03 A GI

ECD1200 OA OMI KNMI (ODPS) - GDAAC 19-Feb-04* PUSH GI

ECD1210 ICD EMOS-SDPS (ECS)  (CCR) await contr mod (Sign... 18-Dec-02 A GI

EDOS DocumentationEDOS Documentation 08-Sep-03 A 19-Feb-04

EDD1100 EDOS-EGS ICD (CCR 02-00012) 07-Oct-03 A BN

EDD1140 EDOS-GN ICD (Add Aura Refs.)  (CCR 03-0003) 19-Feb-04* PUSH CRM

EDD1160 ICD betw EDOS & NIVR for OMIS 30-Sep-03 A BN
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EDD1240 OA betw EDOS & EOC (CCR EDOS-03-0017) 08-Sep-03 A BN

EDD1280 OA betw EDOS - Aura RBDS (CCR EDOS-03-0021) (A... 04-Nov-03 A CRM

EDD1320 OA betw EDOS & SDPS (ASDC, GDAAC) (CCR EDO... 08-Sep-03 A BS

EDD1330 EDOS Ops Work Instructions 29-Oct-03 A BS

EDD1340 ICD betw EDOS & HIRDLS NRTP at OU 19-Feb-04* PUSH BS

EMOS DocumentationEMOS Documentation 05-Sep-02 A 19-Feb-04

EMD1020 EMOS/GDAAC OA - Update 13-Nov-03 A BS

EMD1040 EMOS, Segment Reqmts B/L for ECS, EMOS L4 Reqmts 05-Sep-02 A 05-Sep-02 A

EMD1060 PDB Data Format Control Doc (DFCD) :Aura 05-Sep-02 A 05-Sep-02 A MOR

EMD1070 NCC/MIssion Operations Center ICD/ (Aura Update to ... 19-Feb-04* 19-Feb-04 PUSH HH

EOC DocumentationEOC Documentation 24-Jun-03 A 14-Jul-03 A

EOD1000 EOC/PVVF ICD (423-41-61) 14-Jul-03 A chng 12/2 HH

EOD1020 EOC/WOTIS ICD (423-42-05) 24-Jun-03 A PJ

FDS DocumentationFDS Documentation 03-Oct-03 A 19-Feb-04

FDD1060 ICD betw FDS & EMOS - Final 19-Feb-04* PUSH EC

FDD1080 ICD betw FDS & GDAAC - Final 03-Oct-03 A LN

FDD1100 ICD betw FDS & FOT - Draft 23-Jan-04 A chg 2/19 LN

FDD1110 ICD betw FDS & FOT - Final 19-Feb-04* PUSH LN

FDD1115 FDS/FDF MOU - Draft 19-Nov-03 A LN

FDD1120 FDS/FDF MOU - Final (L-90) 31-Dec-03 A chg 2/19 LN

FOT DocumentationFOT Documentation 12-Nov-02 A 26-Mar-04

FOD1000 Cecil Style Guide 12-Nov-02 A 12-Nov-02 A

FOD1020 Aura FOT - IOT Ops Agreements - Initial 01-May-03 A RC

FOD1040 Aura FOT - IOT Ops Agreements - CM Version 26-Mar-04* chg 2/19 RC

FOD1150 FOT Training and Certification Plan 08-Aug-03 A RC

FOD1160 Simulation Plan 03-Feb-03 A RC

FOD1200 FOT CM Plan - Final 03-Dec-02 A MOR

FOD1210 Standard Operations Procedures 24-Mar-04 RC

FOD1220 Contingency Operations Procedures 24-Mar-04 RC

FOD1230 Mission Rehearsal Plan - Draft 21-Jan-03 A RC

FOD1240 Mission Rehearsal Plan - Final 19-Feb-04* PUSH RC

Flight Software DocumentationFlight Software Documentation 11-Jul-02 A 19-Feb-04

FSD1000 Aqua/aura FSW Maint. and CM Plan 19-Feb-04* PUSH MOR

FSD1020 Aqua/Aura FSW Patch Manual 19-Feb-04* PUSH MOR

FSD1040 Aqua/Aura IVVF Tools Users Guide 11-Jul-02 A MOR

FSD1080 OA betw Aqua/Aura FOT & Aqua/Aura FSW Maint Team 19-Feb-04* PUSH MOR

Networks DocumentationNetworks Documentation 19-Feb-04 19-Feb-04

NTD1010 ICD EOS Networks - Aura Instr. SIPS 19-Feb-04* PUSH HH

DSMCDSMC 21-Dec-02 A 21-Dec-02 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2003 2004

© Primavera Systems, Inc. Page 11 of 12 09-Mar-04



Activity ID Activity Name Start Finish Comment SOR - 
MOR

AUD1240 NCCDS/MOC, Annex 4 to ICD 21-Dec-02 A MOR

EPGNEPGN 20-Dec-02 A 18-May-04

AUD1100 AURA/EPGS/WPS, Radio Freq ICD 20-Dec-02 A DM

EPG1210 FY04 Project Service Level Agreement - Draft 19-Feb-04* PUSH DM

EPG1230 FY04 Project Service Level Agreement - Final 19-Feb-04* PUSH DM

EPG1250 Aura Network Support Plan (NOSP) - Prel. 19-Feb-04* PUSH DM

EPG1300 Aura Network Support Plan (NOSP) - Final (L-30) 18-May-04 DM

STDNSTDN 20-Dec-02 A 20-Dec-02 A

AUD1120 Aura/STDN, Radio Freq ICD 20-Dec-02 A DM
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